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State Technology Approval Reform

State Technology Approval Reform (STAR)
High Level Project Timeline

Release 1 includes:

Stage/Gate 2 Alternatives Analysis
Stage/Gate 3 Procurement Analysis
Stage/Gate 4 Solution Analysis

Stage/Gate 1 (Business Analysis) Revisions

Milestone Target Completion
Project Kickoff Meeting April 2014
Project Initiation April 2014
Policy and Procedure Analysis Phase August 2014
Policy Release (Technology Letter) December 2014

e Stage/Gate 1 Revisions
e Stage/Gate 2

Comprehensive Training and Outreach Period

January 2015 — February 2016

Pilot Test Project(s)

January 2015 — December 2015

Stage/Gate 1-2 Policy Refinement

January 2015 — June 2015

Policy Release (Technology Letter)

e Stage/Gate 3
o Stage/Gate 4

June 2015

Stage/Gate 1-2 Policy Effective

July 2015

Stage/Gate 3-4 Policy Refinement

July 2015 — December 2015

Stage/Gate 3-4 Policy Effective

December 2015

Transition to Maintenance and Operations

March 2016

Release 1 Project End Date

March 2016
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